



General Engineering & Building Contractor

CHANGE ORDER REQUEST

To:

City of Visalia

Project Information:

Riverway Sports Park Fencing Project

| Date | Contractor | Project No. | COR No. | Submitted By. |
|-----------------|--------------------|----------------|--------------|---------------|
| 9/4/2025 | MARKO Construction | | 1 | Paul K. Gong |
| Agency | Contract No. | Agency CCD No. | Agency P.O.C | |
| City Of Visalia | | | Alvin Diaz | |

We hereby request a change order to our contract for the following work description:

| | Amount |
|--|-----------------|
| 1.0 Credit for 4,702LF of 7' tall galvanized chain link fence (-\$51.75/FT) | \$ (243,328.00) |
| 2.0 Added cost for 4,702 LF black vinyl coated 6' tall chain link fence. Posts and rails to be powder coated black (\$85/FT) | \$ 399,670.00 |
| 3.0 Less discount for vinyl coated fence | \$ (6,342.00) |
| 4.0 No markups for this change order | |

Sub-Total \$ 150,000.00

10% Overhead

Sub-Total \$ 150,000.00

10% Profit

Total Change Order Request \$ 150,000.00

Original Contract Amount \$ 3,041,826.07

Previously Approved Change Order(s)

Contract Amount Prior To This Change Order \$ 3,041,826.07

Contract Amount Will Be Increased By This Change Order Request \$ 150,000.00

ew Contract Amount Including This Change Order \$ 3,191,826.07

Contract Time Will be Change By _____

The Substantial Completion Date Of This Change Order Is Now _____

MARKO Construction Group, Inc.

3675 East Jensen Ave Fresno, CA 93725

Phone 559.222.7888 | Fax 559.222.0888 | www.MarkoConstruction.com