CITY OF VISALIA
CHANGE ORDER COMMITTEE FORM
Visalia, CA 93291

Project Name:	Aerzen Rental Blower	Project No.:	EQ0280
Change Order No.:	3	Submitted by:	Ben Litwack
Date Submitted:	May 21, 2026	Purchase Order No.:	P04375
Committee Review Date:	May 27, 2026	Contractor:	Aerzen Rental Solutions
Work Completion Date:		Original Submittal Date:	09/04/2025

DESCRIPTION OF WORK:

Item No.	Description of Change Order	Net increase	*Net decrease	Total Change
1	**4 months of additional rental**	$153,744.65		$153,744.65
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
				$0.00
	Total Cost of Change Order:	**$153,744.65**	**$0.00**	**$153,744.65**

** note: enter "decrease" as a negative number (i.e. -1000)*

Original Contract Amount:	$93,087.65		
Net cost of this Change Order:	$153,744.65	165.16%	Increase / Decrease
Total cost of previous Change Orders:	$118,177.86	126.95%	of Original Contract Amount
New Contract Amount:	$365,010.16	292.11%	Over Original Contract Amount

Previously granted additional days:		Original Date of Completion per Contract:	
Contract work days added/(deleted) this CO:		New Date of Completion:	

Contractor's signature: _____ Date: 5-21-26

Project Engineer's signature: _____ Date: 5-21-26

Depart. Head signature: _____ Date: 5-22-26

CHANGE ORDER COMMITTEE ACTION:

(note: Committee Chair to initial appropriate action)

Approved: ✓

Approved As:

Category	*Comments*
E&O	
UT	
BQ	
UN	
CofS	

Approved w/revisions:

Resubmit w/changes:

Denied:

_____ 6-3-26
Change Order Committee Chair Date

Categories: E&O=Errors & Omissions; UT=Utilities; BQ=Balance of Quantities; UN=Unforeseen; CofS=Owner Directed Change of Scope