
VISALIA DIGESTER 9 DESIGN SERVICES
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$316 $294 $320 $364 $281 $249 $242 $226 $195 $157 Westwood BSK Helix Mizutani

Task 1 Project Management 24 96 64 8 8 8 8 16 232 $67,888 $500 $68,388

1.1 Project Management and Meetings 24 96 64 8 8 8 8 16 232 $67,888 $500 $68,388

Task 2 Preliminary Design 8 96 272 64 96 120 420 64 200 24 1364 $356,816 $29,590 $17,600 $2,000 $406,006

2.1 Conduct Topographic Survey 16 16 8 40 $12,072 $29,590 $41,662

2.2 Conduct Geotechnical Investigation 16 16 8 40 $12,072 $17,600 $29,672

2.3 Preliminary Design 8 64 240 64 80 120 420 64 200 24 1284 $332,672 $2,000 $334,672

Task 3 Detailed Design 40 344 1160 104 520 600 2180 660 1800 128 7536 $1,866,168 $1,872,168

3.1 Develop 50% Design 16 120 420 40 200 240 800 240 800 32 2908 $714,120 $2,000 $716,120

3.2 Develop 90% Design 16 160 500 40 240 240 1000 320 800 64 3380 $834,224 $2,000 $836,224

3.3 Develop 100% Final Design Package 8 64 240 24 80 120 380 100 200 32 1248 $317,824 $2,000 $319,824

Task 4 Permitting 12 24 12 16 64 $20,072 $6,193 $21,780 $500 $48,545

4.1 CEQA Permitting 4 8 4 8 24 $7,440 $6,193 $13,633

4.2 SJVAPCD Permitting 8 16 8 8 40 $12,632 $21,780 $500 $34,912

Task 5 Bid Support 2 16 32 4 24 8 8 8 40 8 150 $38,568 $500 $39,068

5.1 Bid Support 2 16 32 4 24 8 8 8 40 8 150 $38,568 $500 $39,068

Task 6 Engineering Services During Construction 40 80 1000 96 416 520 3024 24 280 40 5520 $1,435,592 $4,000 $1,439,592

6.1 Project Management 40 80 120 $36,160 $36,160

6.2 Submittal Review 800 200 160 2000 40 3200 $842,320 $842,320

6.3 Request for Information Review 80 80 240 800 1200 $301,440 $301,440

6.4 Progress Meetings and Site Visits 40 16 24 40 80 200 $54,688 $4,000 $58,688

6.5 Change Order Review 32 40 64 24 160 $43,224 $43,224

6.6 Start Up and Commissioning Support 24 80 16 120 $41,296 $41,296

6.7 Record Drawings 16 40 40 24 280 400 $86,064 $86,064

6.8 Operations and Maintenance Manual 8 16 16 80 120 $30,400 $30,400

TOTAL 114 644 2552 288 1080 1256 5640 756 2320 216 14866 $3,785,104 $29,590 $17,600 $6,193 $21,780 $13,500 $3,873,767
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